

Week	Dates	Sprint	Focus	Task	Owner	Status	Notes
Week 1	10–16 Nov	Sprint 1	Setup + Proposal	Confirm project question	Group	Completed	
Week 1	10–16 Nov	Sprint 1	Setup + Proposal	Assign roles & responsibilities	Group	Completed	
Week 1	10–16 Nov	Sprint 1	Setup + Proposal	Identify NHS/ONS datasets	Group	Completed	
Week 1	10–16 Nov	Sprint 1	Setup + Proposal	Test API endpoints	Selena	Completed	
Week 1	10–16 Nov	Sprint 1	Setup + Proposal	Create Kanban board	Selena	Completed	
Week 1	10–16 Nov	Sprint 1	Setup + Proposal	Draft Proposal Q1–Q4	Assigned members	Completed	
Week 1	10–16 Nov	Sprint 1	Setup + Proposal	Review proposal draft	Group	Completed	
Week 1	10–16 Nov	Sprint 2	Setup + Proposal	Git hub set up and structures	Heather	Completed	
						Completed	
Week 2	17–23 Nov	Sprint 2	Proposal + Data Cleaning	Final proposal review & submit	Group	Completed	Deadline Fri 21st
Week 2	17–23 Nov	Sprint 2	Data Cleaning	Clean Dataset 1 – NHS Costs	X	Completed	
Week 2	17–23 Nov	Sprint 2	Data Cleaning	Clean Dataset 2 – Activity/Services	X	Completed	
Week 2	17–23 Nov	Sprint 2	Data Cleaning	Clean Scotland dataset (if used)	X	Completed	
Week 2	17–23 Nov	Sprint 2	API Integration	Integrate ONS API - DataFrame	Selena	Completed	
Week 2	17–23 Nov	Sprint 2	Integration	Start merging datasets	Group	Completed	
						Completed	
Week 3	24–30 Nov	Sprint 3	Analysis + Visuals	Initial Analysis (EDA): Explore the cleaned dataset	Group	Completed	

Week 3	24–30 Nov	Sprint 3	Analysis + Visuals	Calculate basic summary statistics (totals, averages, counts)	Group	Completed	
Week 3	24–30 Nov	Sprint 3	Analysis + Visuals	Create initial visualisations (basic charts)	Group	Completed	
Week 3	24–30 Nov	Sprint 3	Analysis + Visuals	Identify key variables to compare	Group	Completed	
Week 3	24–30 Nov	Sprint 3	Analysis + Visuals	Refine analysis plan based on initial findings	Group	Completed	
Week 3	24–30 Nov	Sprint 3	Analysis + Visuals	Build main notebook structure	Group	Completed	
						Completed	
Week 4	1–7 Dec	Sprint 4	Documentation	Write Project Document	Group, final edit May	Completed	
Week 4	1–7 Dec	Sprint 4	Documentation	Write README.md	Sherlle & Fola	Completed	
Week 4	1–7 Dec	Sprint 4	Documentation	Build Presentation slides	Group	Completed	
Week 4	1–7 Dec	Sprint 4	Documentation	Review/Refine Notebook	Group	Completed	
						Completed	
Week 5	8–14 Dec	Sprint 4	Final Polish	Fix visuals + insights	Group	Completed	
Week 5	8–14 Dec	Sprint 4	Final Polish	Final document review	Group, final edit May	Completed	
Week 5	8–14 Dec	Sprint 4	Final Polish	Final GitHub cleanup	GitHub owners	Completed	
Week 5	8–14 Dec	Sprint 4	Final Review	Proof-reading, edits made etc	Group	Completed	